

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD – RIDF XIV – Krishna District – Providing BT to Road from Elamaru Gram Panchayat Office to Zemigolvepalli (via) S C Locality including Construction of Bridge in Pedaparupudi Mandal – Revised Administrative Sanction for Rs.241.00 lakhs (OAS Rs.160.00 lakhs under RIDF + Rs.81.00 Lakhs under Assistance to PRI Constructions of Rural Roads) – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT(PROGS.II) DEPARTMENT.

G.O.Rt.No.1442

Dated : 13.09.2013.

Read :-

1. From the Chief Engineer, PR NABARD, Hyd.
Lr.No.NB4/Elamaru GP Office/RIDF XIV/Kri/2009, dated 25.08.2012.
2. From the CE. PR, RIAD & NABARD, Hyd. Lr.No.NB/Elamaru GP Office/RIDF XIV/Krishna/2009, dt. 15.05.2013.
3. From the Chief Engineer, PR, RIAD & NABARD,
Lr.No.NB/Elamaru GP Office/RIDF XIV/Krishna/2009, dated 8.8.2013.

ORDER :-

In the reference 1st read above, the Chief Engineer, Panchayat Raj, NABARD, Hyderabad has submitted that the work "Providing BT to road from Elamaru Gram Panchayat Office to Zemigolvepalli Via S.C. Locality including construction of Bridge, in Pedaparupudi Mandal" was administratively sanctioned for 160.00 Lakhs under RIDF XIV in Krishna District vide G.O.Rt.No.1551, Panchayat Raj and Rural Employment (Progs.II) Department, dated 16.10.2008. The work was entrusted to Sri M/s Vallabhaneni Constructions, Vijayawada on tender basis @ 1.19% less than the estimated rates.

In the reference 2nd read above, the Chief Engineer, PR, NABARD has requested to accord Revised Administrative Sanction for Rs.241.00 Lakhs against Original Administrative Sanction of Rs.160.00 Lakhs under any available grant along with permission to execute the work with the same agency to complete the work in full shape.

In the reference 3rd above, the Chief Engineer (PR) RIAD & NABARD, Hyderabad has requested to accord Revised Administrative Sanction of Rs.241.00 Lakhs and to meet the additional expenditure of Rs.81.00 lakhs from Assistant to PRI constructions of Rural Roads as against Original Administrative Sanction of Rs.160.00 lakhs and also with permission to execute the work with the same agency i.e. M/s Vallabhaneni Constructions Pvt. Limited, Vijayawada, who was awarded with the work @ 1.19 % less than the estimated cost so as to complete the work in full shape and to approve the working estimate.

Contd....2,

Government after careful consideration of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.241.00 lakhs as against the Original Administrative Sanction of Rs.160.00 lakhs by meeting the additional expenditure of Rs.81.00 lakhs from "Assistance to PRI constructions of Rural Roads and shall be debited to "2515-789 – GH.11 (05) – 310/319 Grants for creation of capital Assets and shall be met from Budget Estimate 2013-2014 (Rs.30.00 Crores) with permission to execute the work with the same agency i.e., M/s Vallabhanene Constructions Private Limited, Vijayawada, who was awarded with the work @ 1.19% less than the estimated cost.

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad shall take necessary action accordingly.

This order issues with the concurrence of Finance (Expr.PR) Department vide their U.O.No.14525/287/Expr.PR/2013, dated 19.06.2013.

A copy of this order is available on Internet at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
Copy to :
The Superintending Engineer, Panchayat Raj, Krishna District.
The P.S. to Minister (PR&RWS)
Stock File/Spare Copy.

// FORWARDED:: BY ORDER //

SECTION OFFICER